Status Report Test

April 22, 2026

STATUS REPORT

Acme Ltd

STATUS REPORT: Weekly PMO Report
Reporting Period: Week 16, 2026
Prepared By: PMO Office
Project/Department: Operations

KEY UPDATES
Sprint 2 completed

COMPLETED TASKS
Workflow mapping and approvals

PENDING TASKS
Integration and training

ISSUES/CHALLENGES
Vendor dependency

ACTION ITEMS
Finalize API contract

NEXT STEPS
Start integration on Monday

STATUS LEVEL
On Track

ADDITIONAL NOTES